

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No.	96-0146	Logged Date	3/26/96	Rev.		Request Type	CCR
Priority	Routine <input checked="" type="checkbox"/>	Urgent <input type="checkbox"/>	Emergency <input type="checkbox"/>	Affected Release		Change Class II	
Title (description) Availability Models/Predictions for the ECS Project							
Documents Affected				Source Nos (RID, NCR, etc.) or Tech Reference			
DID 515, Availability Models/Predictions for the ECS Project							
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>							
Problem Provide updates to reflect Release B CDR design configuration.							
Proposed Solution							
Impact Analysis:							
Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/>							
QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/>							
Other _____							
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/>							
(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)							
Schedule: None <input checked="" type="checkbox"/> Other _____							
Additional LOC _____ Man-Months _____							
Materials _____							
Originator <u>B. Nguyen</u> (Signed) <u>B. Nguyen</u> 3/27/96							
Signature _____ Date _____							
Office <u>H. Brackett</u> Office Manager (Signed) <u>E. H. Brackett</u> 3/27/96							
Signature _____ Date _____							
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>							
Comments:							
CCB Chairperson (Signed) <u>R. E. Clinard</u> 3/27/96							
Signature _____ Date _____							

