

## ECS Configuration Change Request

Page 1 of 1

<b>CCR No.</b> 96-0148	<b>Logged Date</b> 3/21/96	<b>Rev.</b> -	<b>Request Type</b> CCR
<b>Priority</b> Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	<b>Affected Release</b> B		<b>Change Cla</b>
<b>Title</b> (description) Release B Maintainability Predictions for the ECS Project			
<b>Documents Affected</b> DID 518-CD-002		<b>Source Nos</b> (RID, NCR, etc.) or <b>Reference</b>	
<b>RTM Change</b> <input type="checkbox"/> <b>Start New Baseline</b> <input type="checkbox"/>			
<b>Problem</b> Provide updates to the last submiittal			
<b>Proposed Solution</b>			
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M& QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subcon Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Larg (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____			

Materials

Originator Bang Nguyen

(Signed) Bang Nguyen  
Signature

Office SMO Office Manager

(Signed) E. H. Brackett  
Signature

**Disposition**

Approved ☐

Approved w/Comment ☐

Forward ☐

Disapprove

Comments:

CCB Chairperson

(Signed) R. E. Clinard  
Signature

3/21/96

CM01JU95