

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. CCR 96-0175	Logged Date 3/18/96	Rev.	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B		Change Class II
Title (description) Interface Control Document Between ECS and the ORNL DAAC for the ECS Project			
Documents Affected Release B Level 4 Doc. 219-CD-022-002 -		Source Nos (RID, NCR, etc.) or Tech Reference	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem No Problem - ORNL deliverable to customer....			
Proposed Solution Submit for CCB approval. Deliver to ESDIS for ESDIS CCB approval. Update RTM.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> QA <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input checked="" type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> <small>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)</small> Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Sandra Atallah</u>		(Signed) Sandra Atallah 3/25/96 Signature Date	
Office <u>SMO</u> Office Manager		(Signed) Sandra Atallah 3/25/96 Signature Date	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson (Signed) R. E. Clinard 3/27/96 Signature Date			