

## ECS Configuration Change Request

Page 1 of 1 Pages

CCR No.	96-0177	Logged Date	3/19/96	Rev.	-	Request Type	CCR
Priority	Routine <input checked="" type="checkbox"/>	Urgent <input type="checkbox"/>	Emergency <input type="checkbox"/>	Affected Release	B	Change Class	II
Title (description)Baseline ECS API IDD for CDR							
Documents Affected				Source Nos (RID, NCR, etc.) or Tech Reference			
"ECS API IDD", 819-RD-001-001							
RTM Change <input type="checkbox"/> Start New Baseline <input checked="" type="checkbox"/>							
Problem The API IDD needs to come under configuration control.							
Proposed Solution Baseline the API IDD for Release B CDR.							
Impact Analysis:							
Organizations Affected: BOO <input checked="" type="checkbox"/> Contracts <input type="checkbox"/> ESO <input checked="" type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/>							
QA <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input checked="" type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/>							
Other SCDO							
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/>							
(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)							
Schedule: None <input checked="" type="checkbox"/> Other							
Additional LOC _____ Man-Months _____							
Materials							
Originator Steven B. McAllister (Signed) Steven B. McAllister 3/22/96							
Signature _____ Date _____							
Office SMO Office Manager Peter Lyons (3/25/96)							
Signature _____ Date _____							
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>							
Comments:							
CCB Chairperson (Signed) Marc Bensimon 3/25/96							
Signature _____ Date _____							

