

ECS Configuration Change Request

Page 1 of 8 Pages

CCR No. 96-0192	Logged Date 2/23/96	Rev. A-	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release A		Change Class II
Title Update Release A EDF Development Baseline #2			
Documents Affected: Release A EDF Baseline: Doc#: 420-TR-001-003		Source Nos (RID, NCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Release A baseline needs to be updated:			
Proposed Solution 1. Change the SGI C++ compiler to the KAI C++ compiler version 2.04 (IRIX 5.3) & 1.0D (SGI IRIX 6.1). 2. Fix the typo in the HP C compiler version 9.77 instead of 9.077 3. Change Netscape version to 2.0. 4. Add Doug Young library information.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Rich Gorsky</u>		(Signed) <u>Rich Gorsky</u> 2/23/96 Signature Date	
Office <u>Rel A</u> Office Manager		(Signed) <u>Narayan Prasad</u> 2/29/96 Signature Date	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson (Signed) <u>Narayan Prasad</u> 3/5/96 Signature Date			