

# ECS Configuration Change Request

Page 1 of 1 Pages

<b>CCR No.</b> 96-0217	<b>Logged Date</b> 3/4/96	<b>Rev.</b> -	<b>Request Type</b> CCR
<b>Priority</b> Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	<b>Affected Release</b> B		<b>Change Class</b> II
<b>Title</b> 313-CD-006-002: Release B CSMS/SDPS Internal Interface Control Document for the ECS Project			
<b>Documents Affected</b> 313-CD-006-002		<b>Source Nos (RID, NCR, etc.) or Tech Reference</b> 313-CD-006-002	
<b>RTM Changed</b> <input type="checkbox"/> <b>Start New Baseline</b> <input type="checkbox"/>			
<b>Problem</b> Revised version of Technical Baseline released on February 7, 1996.			
<b>Proposed Solution</b> Update DID313 based on recent Technical Baseline.			
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> SCDO Supp <input checked="" type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> <small>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)</small> Schedule: None <input type="checkbox"/> Other Rel. B CDR Additional LOC <u>N/A</u> Man-Months <u>N/A</u> Materials <u>N/A</u>			
Originator <u>Mark S. Alabastro</u> (sign) <u>Mark S. Alabastro</u> <u>3/19/96</u> <small>Signature Date</small>			
Office <u>Dev. Eng.</u> Office Manager (sign) <u>Arthur Palmer</u> <u>3/19/96</u> <small>Signature Date</small>			
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Deferred <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:			
CCB Chairperson (sign) <u>R. E. Clinard</u> <u>3/27/96</u> <small>Signature Date</small>			

