

## ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 96-0230	Logged Date 3/11/96	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class II
Title (description) DID-CD-025-001			
Documents Affected  DID-CD-025-001 - Release B SDPS Ingest Subsystem Design Specification		Source Nos (RID, NCR, etc.) or Tech Reference	
RTM Changed <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem DID-CD-025-001 - Release B SDPS Ingest Subsystem Design Specification needs to be updated for CDR.			
Proposed Solution Update DID-305-025-001 - Release B SDPS Ingest Subsystem Design Specification document.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> SCDO Supp <input checked="" type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Carey Gire</u>		<u>Carey Gire</u> 3/18/96 Signature Date	
Office <u>Rel B</u>		Office Manager <u>Rick Kochhar</u> 3/18/96 Signature Date	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Deferred <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:          CCB Chairperson _____ Signature Date			

