

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 96-0237	Logged Date 3/11/96	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B	Change Class II	
Title (description) Release B EDC DAAC Design Specification			
Documents Affected 305-CD-033-002		Source Nos (RID, NCR, etc.) or Tech Reference	
RTM Changed <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Documents need to be updated to reflect current design and technical baseline			
Proposed Solution Provide updated document for CDR documentation delivery.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> SCDO Supp <input checked="" type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator C. Whitaker _____ Signature _____ Date _____			
Office Rel B _____ Office Manager _____ Signature _____ Date _____			
Disposition Approved <input type="checkbox"/> Approved w/Comment <input checked="" type="checkbox"/> Deferred <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: Incorporate green team comments CCB Chairperson _____ Signature _____ Date _____			

