

E  
\_CS Configuration Change Request

Page 1 of 1 Pages

<b>CCR No.</b> 96-0249	<b>Logged Date</b> 3/11/96	<b>Rev.</b> -	<b>Request Type</b> CCR	
<b>Priority</b> Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	<b>Affected Release</b> B		<b>Change Class</b> II	
<b>Title (description)</b> Release B (EOS-AM1/Landsat-7) SDPS/CSMS CDR Review Guide for the ECS Project				
<b>Documents Affected</b>  510-TP-004-001		<b>Source Nos (RID, NCR, etc.) or Tech Reference</b>  510-TP-003-001		
<b>RTM Changed</b> <input type="checkbox"/> <b>Start New Baseline</b> <input type="checkbox"/>				
<b>Problem</b> Document needs to be updated for Release B CDR.				
<b>Proposed Solution</b> Update document to reflect CDR B schedule.				
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> SCDO Supp <input checked="" type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____				
Originator <u>Paul Palmer</u> _____ Signature _____ Date _____				
Office <u>Rel B</u> Office Manager _____ Signature _____ Date _____				
<b>Disposition</b> Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Deferred <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:          CCB Chairperson _____ Signature _____ Date _____				

