

# ECS Configuration Change Request

Page 1 of 1 Pages

|  |                            |  |                         |
|--|----------------------------|--|-------------------------|
| <b>CCR No.</b> 96-0260   | <b>Logged Date</b> 3/13/96 | <b>Rev.</b> -  | <b>Request Type</b> CCR |
| <b>Priority</b> Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>   | <b>Affected Release</b>    |  | <b>Change Class</b> II  |
| <b>Title (description)</b> SLOC for Rel B CSS  |                            |  |                         |
| <b>Documents Affected</b>  |                            | <b>Source Nos (RID, NCR, etc.) or Tech Reference</b> |                         |
| <b>RTM Change</b> <input type="checkbox"/> <b>Start New Baseline</b> <input type="checkbox"/>  |                            |  |                         |
| <b>Problem</b><br>The original estimated SLOC for CSS was 27300. Changes in services provided by CSS, necessitate a revision of the estimate.  |                            |  |                         |
| <b>Proposed Solution</b><br>The revised estimate is 26000. Detailed estimate with break-up by CSS is enclosed.   |                            |  |                         |
| <b>Impact Analysis:</b><br>Organizations Affected:      BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/><br>QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/><br>Other _____<br>Cost:                              None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/><br>(Not exceeding \$100,000)                              (\$100,000 to \$500,000)                              (Over \$500,000)<br>Schedule:                              None <input type="checkbox"/> Other _____<br>Additional LOC _____                              Man-Months _____<br>Materials _____ |                            |  |                         |
| <b>Originator</b> <u>Sarma Velamuri</u> _____<br>Signature _____ Date _____<br><b>Office</b> <u>Rel B/IDG</u> <b>Office Manager</b> _____<br>Signature _____ Date _____  |                            |  |                         |
| <b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/><br><b>Comments:</b><br><br><br><br><br><br><br><br><br><br><br><div style="text-align: right;"> <b>CCB Chairperson</b> _____<br/>         Signature _____ Date _____       </div>  |                            |  |                         |

