

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 96-0262		Logged Date 3/13/96		Rev. -		Request Type CCR			
Priority Routine <input type="checkbox"/>		Urgent <input checked="" type="checkbox"/>		Emergency <input type="checkbox"/>		Affected Release		Change Class II	
Title (description) Incorporate PDPS Planning LOC count									
Documents Affected						Source Nos (RID, NCR, etc.) or Tech Reference			
RTM Changed <input type="checkbox"/> Start New Baseline <input type="checkbox"/>									
Problem Need updated LOC counts for PDPS Planning Subsystem.									
Proposed Solution New LOC counts for PDPS PLS: Production Request Editor ----- 3650 On Demand Manager ----- 1500 Planning Subscription Editor ----- Rel A (0) Total ----- 13740 Production Planning Workbench ----- 3700 Resource Planning (based on incomplete Rel A design) -- 1500 Subscription Manager ----- 3390									
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> SCDO Supp <input checked="" type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input type="checkbox"/> Small <input checked="" type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC 340 Man-Months 0.68 (340 SLOC/500 Rate) Materials									
Originator Ramsey Billups _____ Signature _____ Date _____									
Office Rel B Office Manager _____ Signature _____ Date _____									
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Deferred <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson _____ Signature _____ Date _____									

