

# ECS Configuration Change Request

Page 1 of 1 Pages

|   |                            |  |                         |
|---|----------------------------|--|-------------------------|
| <b>CCR No.</b> 96-0265  | <b>Logged Date</b> 3/15/96 | <b>Rev.</b> -  | <b>Request Type</b> CCR |
| <b>Priority</b> Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>  | <b>Affected Release</b> A  |  | <b>Change Class</b> II  |
| <b>Title</b> Release A EDF Update Baseline #3   |                            |  |                         |
| <b>Documents Affected:</b><br>Release A EDF Baseline: Doc#: 420-TR-001-003  |                            | <b>Source Nos</b> (RID, NCR, etc.) or Tech Reference       |                         |
| <b>RTM Change</b> <input type="checkbox"/> <b>Start New Baseline</b> <input type="checkbox"/>   |                            |  |                         |
| <b>Problem</b><br>Release A baseline needs to be updated:   |                            |  |                         |
| <b>Proposed Solution</b><br>1. Change the version of Motif from 1.2.2 to 1.2.4.<br>2. Add Physical Network Manager, Remedy, HP OpenView and Tivoli to the baseline.   |                            |  |                         |
| <b>Impact Analysis:</b><br>Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/><br>QA <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/><br>Other _____<br>Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/><br>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)<br>Schedule: None <input checked="" type="checkbox"/> Other _____<br>Additional LOC _____ Man-Months _____<br>Materials _____ |                            |  |                         |
| Originator <u>Rich Gorsky</u>   |                            | (Signed) <u>Rich Gorsky</u> 3/11/96<br>Signature Date      |                         |
| Office <u>Rel A</u> Office Manager  |                            | (Signed) <u>Parag Ambardekar</u> 3/11/96<br>Signature Date |                         |
| <b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input checked="" type="checkbox"/> Disapproved <input type="checkbox"/><br>Comments:<br><br><br><br><br><br><br><br><br><br>CCB Chairperson _____<br>Signature Date  |                            |  |                         |

CM01JU95

ECS

