

ECS Configuration Change Request

Page 1 of 1 Pages

| | | | | | | | |
|--|---|---------------------------------|------------------------------------|---|---|-----------------|-----|
| CCR No. | 96-0275 | Logged Date | 3/18/96 | Rev. | - | Request Type | CCR |
| Priority | Routine <input checked="" type="checkbox"/> | Urgent <input type="checkbox"/> | Emergency <input type="checkbox"/> | Affected Release | | Change Class II | |
| Title (description) Data Server Subsystem (DSS) SLOC has changed due to Release B detailed design | | | | | | | |
| Documents Affected | | | | Source Nos (RID, NCR, etc.) or Tech Reference | | | |
| RTM Changed <input type="checkbox"/> Start New Baseline <input type="checkbox"/> | | | | | | | |
| Problem The Data Server Subsystem (DSS) SLOC has changed due to Release B detailed design. | | | | | | | |
| Proposed Solution As a result of the DSS Release B detailed design the SLOC estimates for CDR-B have increased. The DSS has revised the SLOC estimates by CSCI. SDSRV was 44,700 is 56,322 DDSRV was 4,000 is 5,040 DDIST was 8,000 is 10,080 STMGT was 2,500 is 3,150 | | | | | | | |
| Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> SCDO Supp <input checked="" type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____ | | | | | | | |
| Originator Jeff Cox _____ Signature _____ Date _____ Office Rel B _____ Office Manager _____ Signature _____ Date _____ | | | | | | | |
| Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Deferred <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson _____ Signature _____ Date _____ | | | | | | | |

