

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 96-0289		Logged Date 3/19/96		Rev. -		Request Type CCR	
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>		Affected Release B		Change Class			
Title (description) Data Management Subsystem SLOC Changes							
Documents Affected				Source Nos (RID, NCR, etc.) or Tech Reference			
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>							
Problem The estimated LOC needs to be updated as shown in the Proposed Solution section for the Data Management Subsystem. The previous LOC estimates at IDR-B were: DDICT=7700, LIMGR=12000, DIMGR=8700, GTWAY=2000.							
Proposed Solution Change the LOC estimates to the following: (total LOC change = -350) DDICT = 10,600 (expanded due to expansion of DDICT maintenance tool functionality) LIMGR=12000 (no change) DIMGR=4150 (more reuse of LIMGR code than expected) GTWAY=3000 (rework of some Rel A code required for IP interoperability requirements).							
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____							
Originator Lynne Case _____ Signature _____ Date _____							
Office Release B Office Manager Rick Kochhar 3/19/96 _____ Signature _____ Date _____							
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson Rick Kochhar 3/20/96 _____ Signature _____ Date _____							

