

ECS Configuration Change Request

Page 1 of

Pages

CCR No.	96-0304B	Logged Date	4/18/96	Rev.	B	Request Type	CCR
Priority	Routine <input checked="" type="checkbox"/>	Urgent <input type="checkbox"/>	Emergency <input type="checkbox"/>	Affected Release		Change Class II	
Title (description) Rel A DESKT (CLS) Requirements update (Version B).							
Documents Affected				Source Nos (RID, NCR, etc.) or Tech Reference			
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>							
Problem The DESKT requirements for Rel A do not reflect all of the functionality that wil be provided.							
Proposed Solution Move some DESKT requirements from B to A and generate others to reflect Rel A DESKT capabilities.							
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input checked="" type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____							
Originator Mac McCreary (signed) Mac McCreary 4/19/96 Signature Date							
Office SCDO DE Office Manager (signed) Arthur Palmer 4/19/96 Signature Date							
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:							
CCB Chairperson R. E. Clinard 4/19/96 Signature Date							