

ECS Configuration Change Request

Page 1 of

Pages

CCR No. 96-0306B	Logged Date 4/18/96	Rev. B	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class II
Title (description) PLS requirements changes based on general review (VersionB)			
Documents Affected		Source Nos (RID, NCR, etc.) or Tech Reference AC-96-0055	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Various problems have been identified with regard to PLS requirements.			
Proposed Solution Correct PLS requirements problems according to directions in attachment.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input checked="" type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Mac McCreary</u> (signed) <u>Mac McCreary</u> 4/23/96 Signature Date			
Office <u>SCDO DE</u> Office Manager (signed) <u>Arthur Palmer</u> 4/25/96 Signature Date			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson (signed) <u>R.E. Clinard</u> 5/3/96 Signature Date			