Pages

CCR No.	96-0307A	Logged Date 4		4/12/96	Rev. A		Request Type CCR			
Priority	Routine X	Jrgent	Emer	gency 🔲	Affected	Release		Change Class	II	
Title (description) MSS requirements changes based on general review (Version A).										
Documents Affected							Source Nos (RID, NCR, etc.) or Tech Reference			
REL_BY_RELEASE, RBR_TO_L4, and LEVEL_4 classes						AC-96-				
RTM Change X Start New Baseline										
Problem Various problems have been identfied with regard to MSS requirements.										
Proposed Solution Correct MSS requirements problems according to directions in attachment.										
Impact Analysis: Organizations Affected: BOO Contracts ESO FOS M&O										
QA		Rel. B		Rel. IR1	_	RS 🖂	SMO X		_	
QA.	M Ker V M	Other	, [_	I/GI. II/ I	IVII	х ^о Ш	OIVIC [A		_	
Cost:		None x]	Small (Not exceeding S	\$100,000)		edium	Large [000)	
Schedu	le:	None x]	Other						
Addition	nal LOC				M	an-Month	s			
Materia	ls									
Originator I	Mac McDonald /Mac M	1cCreary	(signed)	Mac McCre	eary 4/19	/96				
		_	Signature	,	_		_	Date	_	
Office SCD	ODE Office	Manager _.	(signed) Signature		ner 4/19,	/96		Date		
Disposition	n Approve	d X	Approv	ved w/Comm	ent	Forw	ard	Disapproved [
Comments:										
	CCB Cha	-	(signed) Signature	R. E. Clinar	rd 4/19/9	6		Dat	<u> </u>	

CM01JU95 ECS