ECS Configuration Change Request Page 1 of 11 Pages CCR No. 96-0350 **Logged Date** 4/1/96 Rev. **Request Type CCR** A-**Priority** Routine X Urgent Emergency **Affected Release Change Class** II A Title Update Release A EDF Baseline #4 **Documents Affected:** Source Nos (RID, NCR, etc.) or Tech Reference Release A EDF Baseline: Doc#: 420-TR-001-004 RTM Change Start New Baseline **Problem** Release A baseline needs to be updated: **Proposed Solution** Update Motif versions for all platforms. Remove all irrelevant comments. 3. Update the version numbers of SunOS, Tivoli and HP OpenView. Add RogueWave Net.h++ to the baseline. 5. Add Illustra, Topic and NetScape Commerce Server to the baseline. **Impact Analysis:** Organizations Affected: BOO Contracts **ESO FOS** M&O Rel. A x Rel. B Rel. IR1 MRS SMO Subconts Other Small Cost: None Medium Large (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: Other None Additional LOC Man-Months Materials Originator Rich Gorsky (Signed) Rich Gorsky 3/27/96 Signature Date (Signed) Narayan Prasad Office Rel A Office Manager 4/3/96 Signature **Disposition** Approved X Approved w/Comment [Forward Disapproved Comments:

CM01JU95 *ECS*

(Signed) Narayan Prasad

Signature

CCB Chairperson

4/11/96

Date