

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 96-0351	Logged Date 04/03/96	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release A		Change Class II
Title (description) Changes To Jan 96 Version of the ICD Between the ECS and the LaRC DAAC for the ECS Project			
Documents Affected 209-CD-010-003		Source Nos (RID, NCR, etc.) or Tech Reference AC-96-0144	
RTM Change <input type="checkbox"/> Start New Baseline <input checked="" type="checkbox"/>			
Problem A number of changes to the Langley DAAC ICD were identified/recommended by the Langley DAAC, and forwarded to ECS by ESDIS. The key change had to do with replacing the Automated Data Transfer Mechanism using a Data Availability Notice (DAN) with a "Polling with Delivery Record" data transfer mechanism. Other changes were either "editorial" or "clarification" in nature.			
Proposed Solution Implement the changes recommended in this CCR.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input checked="" type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> QA <input checked="" type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/> Other <u>SCDO, Test Acceptance Org</u> <hr/> Cost: None <input type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> <small>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)</small> Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>William Singleton</u> (Signed) <u>William Singleton</u> 4/3/96 <small>Signature Date</small>			
Office <u>SMO/Interfaces</u> Office Manager (Signed) <u>Robin Whitehurst for Peter Lyons</u> 4/8/96 <small>Signature Date</small>			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: _____ CCB Chairperson <u>R. E. Clinard</u> 4/10/96 <small>Signature Date</small>			

