

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 96-0379		Logged Date 04/11/96		Rev. -		Request Type CCR	
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>		Affected Release A		Change Class II			
Title (description) Update the TSDIS ICD							
Documents Affected Interface Control Document Between EOSDIS Core System (ECS) and TRMM Science Data and Information System (TSDIS) 209-CD-007-003				Source Nos (RID, NCR, etc.) or Tech Reference AC-96-0004			
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>							
Problem November 1995 version of the ICD requires additional detail and updates based upon coordination with ESDIS and TSDIS and requests by ECS developers.							
Proposed Solution Revise the ICD to incorporate the following categories of changes: move TSDIS Products archived at MSFC to GSFC, add gateway control messages, correct parameters and values in messages, add new DDN dispositions for ingest preprocessing, add ingest of collection level metadata, correct data types (add Browse), and eliminate ECS archival of duplicate ephemeris file.							
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> QA <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input checked="" type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____							
Originator <u>Debbie Foch</u> (signed) <u>Debbie Foch</u> 4/25/96 Signature Date							
Office <u>SMO</u> Office Manager (signed) <u>Pete Lyons</u> 4/26/96 Signature Date							
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson <u>R. E. Clinard</u> 4/26/96 Signature Date							