

## ECS Configuration Change Request

Page 1 of 12 Pages

CCR No. 96-0382	Logged Date 4/12/96	Rev.	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release A		Change Class II
Title (description) Interoperability Subsystem Object Changes			
Documents Affected 305-CD-006 Release A SDPS Interoperability Subsystem Design Spec		Source Nos (RID, NCR, etc.) or Tech Reference	
RTM Changed <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
<b>Problem</b> The CRD design did not have sufficient detail to support a performance efficient implementation using Sybase and RW DBT tools. The CDR design did not address all IOS requirements.			
<b>Proposed Solution</b> Modified and added new public and private classes that can efficiently implement requirements.			
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> SCDO Supp <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator Rich Gorsky		(Signed) Rich Gorsky	4/11/96
		Signature	Date
Office Rel A		Office Manager (Signed) Narayan Prasad	4/18/96
		Signature	Date
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Deferred <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:          CCB Chairperson (Signed) Narayan Prasad 4/18/96 Signature Date			