

# ECS Configuration Change Request

Page 1 of 1 Pages

<b>CCR No.</b> 96-0440	<b>Logged Date</b> 4/29/96	<b>Rev.</b> -	<b>Request Type</b> CCR
<b>Priority</b> Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	<b>Affected Release</b> N/A		<b>Change Class</b> II
<b>Title</b> (description) Delivery of DID 223, ECS External Data Traffic Requirements Document			
<b>Documents Affected</b> DID 223/SE1, ECS External Data Traffic Requirements		<b>Source Nos</b> (RID, NCR, etc.) or Tech Reference	
<b>RTM Change</b> <input type="checkbox"/> <b>Start New Baseline</b> <input checked="" type="checkbox"/>			
<b>Problem</b> First delivery of DID 223. Changed pages due quarterly, full updates at each major design review.			
<b>Proposed Solution</b> Deliver Document			
<b>Impact Analysis:</b>			
Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input checked="" type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/>			
QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input checked="" type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/>			
Other _____			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/>			
(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____			
Additional LOC _____		Man-Months _____	
Materials _____			
Originator <u>R. Dalnekoff</u> (signed) <u>Randy Dalnekoff</u> 5/1/96			
Signature _____ Date _____			
Office <u>MRS</u> Office Manager (signed) <u>Mary Armstrong</u> 5/1/96			
Signature _____ Date _____			
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:			
CCB Chairperson (signed) <u>R. E. Clinard</u> 5/1/96			
Signature _____ Date _____			