

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 96-0466	Logged Date 05/2/96	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B		Change Class II
Title (description) Baseline of Release B COTS Maintenance Plan (CDRL 119/DID 613)			
Documents Affected 613-CD-003-001		Source Nos (RID, NCR, etc.) or Tech Reference N/A	
RTM Changed <input type="checkbox"/> Start New Baseline <input checked="" type="checkbox"/>			
Problem To obtain ECS CCB approval of the final Release B COTS Maintenance Plan (CDRL 119/DID 613) for delivery to NASA on 15 May 1996. Scheduled date for CCB review is 8 May '96			
Proposed Solution Approve plan for release to NASA			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input checked="" type="checkbox"/> QA <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> SCDO Supp <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Tom Jaeger</u>		(signed) Joe Hurst/ for Tom Jaeger 5/7/96	
		Signature Date	
Office <u>M&O</u> Office Manager		(signed) Thomas Hickey 5/7/96	
		Signature Date	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Deferred <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:			
CCB Chairperson		(signed) R. E. Clinard 5/8/96	
		Signature Date	