

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 96-0473	Logged Date 5/2/96	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release A		Change Class I I
Title (description) Release B Facility Plans for the ECS Project (CDRL 0403/DID 302)			
Documents Affected 302-cd-003-001, 302-cd-004-001,302-cd-005-001, 302-cd-006-001,302-cd-007-001, 302-cd-008-001,302-cd-009-001		Source Nos (RID, NCR, etc.) or Tech Reference NA	
RTM Change <input type="checkbox"/> Start New Baseline <input checked="" type="checkbox"/>			
Problem To obtain ECS CCB approval of the final Release B Facility Plans (CDRL 0403/DID 302) for delivery to NASA on 15 May 1996. Scheduled date for CCB review is 8 May '96			
Proposed Solution Approve plans for release to NASA			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input checked="" type="checkbox"/> QA <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> <small>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)</small> Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Tom Jaeger</u> (signed) Tom Jaegerf 5/2/96 Signature Date Office <u>M&O</u> Office Manager (signed) H. Stan Dunn5/2/96 Signature Date			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson (signed) R. E. Clinard 5/8/96 Signature Date			