**ECS Configuration Change Request** Page 1 of 30 Pages CCR No. 96-0489 **Logged Date** 5/7/96 Rev. Request Type **CCR** Urgent X **Priority Change Class** П Routine Emergency Affected Release Α Title Communications Subsystem Object Changes **Documents Affected** Source Nos (RID, NCR, etc.) or Tech Reference 305-CD-012-011 RTM Change Start New Baseline **Problem** The services described below were updated for the following reasons: Message Passing I: When the coding of this service took place, certain additions/modifications to the original design had to be Message Passing II: Two methods were added to meet the requirements: GetUuid, SetUuid. Configuration File: New service. **Process Framework:** New service. Time. It was requested the addition of a new method: GetRWTime FTP Release A: When the coding of this service took place, certain additions/modifications to the original design had to be done. FTP Schedule: New service. Security: An extension from phase I to phase II. Email: New service. **Proposed Solution** Updated the services. Please see attached information. This design change has been coordinated with and agreed to by Release B: Naveen Hota (CSS - Release A): \_ Carl Solomon (CSS - Release B): \_\_\_ **Impact Analysis:** Organizations Affected: BOO Contracts ESO FOS M&O Rel. A X Rel. B Rel. IR1 SMO Subconts MRS Other Cost: None X Small Medium Large (\$100,000 to \$500,000) (Not exceeding \$100,000) (Over \$500,000) Schedule: Other None Additional LOC Man-Months 0 Materials Originator Rich Gorsky (Signed) Rich Gorsky 4/17/96 Signature Date Office Rel A Office Manager (Signed) Naveen Hota 4/17/96

Signature

Date

Disposition	Approved X	Approved w/Comment	Forward	Disapproved
Comments:				
	CCD Claring	(G' and I) Name of December		5/0/07
	CCB Chairperson	(Signed) Narayan Prasad		5/9/96
		Signature		Date

CM01JU95 ECS