

# ECS Configuration Change Request

Page 1 of 1 Pages

|  |                            |  |                         |
|--|----------------------------|--|-------------------------|
| <b>CCR No.</b> 96-0506   | <b>Logged Date</b> 5/13/96 | <b>Rev.</b> -  | <b>Request Type</b> CCR |
| <b>Priority</b> Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>   | <b>Affected Release</b>    |  | <b>Change Class</b> II  |
| <b>Title</b> (description) Final Software Development Plan review changes  |                            |  |                         |
| <b>Documents Affected</b><br>Software Development Plan for the ECS Project<br>308-CD-001-005   |                            | <b>Source Nos</b> (RID, NCR, etc.) or Tech Reference<br>AC-96-0214 |                         |
| <b>RTM Change</b> <input type="checkbox"/> <b>Start New Baseline</b> <input checked="" type="checkbox"/>   |                            |  |                         |
| <b>Problem</b><br>Customer approved the document with comments.  |                            |  |                         |
| <b>Proposed Solution</b><br>This CCR incorporates the customer comments.   |                            |  |                         |
| <b>Impact Analysis:</b>  |                            |  |                         |
| Organizations Affected: BOO <input checked="" type="checkbox"/> Contracts <input checked="" type="checkbox"/> ESO <input checked="" type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input checked="" type="checkbox"/>  |                            |  |                         |
| QA <input checked="" type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input checked="" type="checkbox"/> MRS <input checked="" type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input checked="" type="checkbox"/> |                            |  |                         |
| Other _____  |                            |  |                         |
| Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/>   |                            |  |                         |
| (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)  |                            |  |                         |
| Schedule: None <input checked="" type="checkbox"/> Other _____   |                            |  |                         |
| Additional LOC _____ Man-Months _____  |                            |  |                         |
| Materials _____  |                            |  |                         |
| Originator J. Czarnecki (signed) J. Czarnecki (5/14/96)<br>Signature Date  |                            |  |                         |
| Office TSO Office Manager (signed) Michael Demcsak (5/14/96)<br>Signature Date   |                            |  |                         |
| <b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>  |                            |  |                         |
| Comments:  |                            |  |                         |
| CCB Chairperson (signed) R. E. Clinard 6/11/96<br>Signature Date   |                            |  |                         |

CM01JU95

ECS