

# ECS Configuration Change Request

Page 1 of 9 Pages

<b>CCR No.</b> 96-0509	<b>Logged Date</b> 5/14/96	<b>Rev.</b> A-	<b>Request Type</b> CCR
<b>Priority</b> Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	<b>Affected Release</b> A		<b>Change Class</b> II
<b>Title</b> Update Release A EDF Baseline #6			
<b>Documents Affected:</b> Release A EDF Baseline: Doc#: 420-TR-001-007		<b>Source Nos (RID, NCR, etc.) or Tech Reference</b>	
<b>RTM Change</b> <input type="checkbox"/> <b>Start New Baseline</b> <input type="checkbox"/>			
<b>Problem</b> Release A baseline needs to be updated:			
<b>Proposed Solution</b> 1. Add HAL DCE Cell Manager software, add SQR Report Writer. 2. Add the following standalone security COTS: npasswd, crack, SATAN, TCP, Wrappers, tripwire. 3. Update DEC UNIX to version 3.2, add WABI version number, Update versions and comments for SGI and DEC OODCE. 4. Remove Sun C++ compiler name, leave version as 3.0.1, Add version to IBM C Set ++ compiler, Add version FORTRAN 77 compiler, Add FORCHECK. 5. Update versions of Purify & PureCoverage, Add Insure++ to cover platforms (Purify & PureCoverage) don't support. 6. Delete all items that were listed as under consideration, no current product. (Code formatter, name checker, dependency checker, Makefile generator). 7. Add GhostView, EMACS, Adobe Acrobat, Xedit editing and viewing software.			
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Rich Gorsky</u>		(Signed) <u>Rich Gorsky</u> 5/13/96 Signature Date	
Office <u>Rel A</u>		Office Manager (Signed) <u>Narayan Prasad</u> 5/16/96 Signature Date	
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:          CCB Chairperson (Signed) <u>Narayan Prasad</u> 5/16/96 Signature Date			

