

ECS Configuration Change Request

Page 1 of 195 Pages

CCR No. 96-0515B		Logged Date		Rev. B		Request Type CCR			
Priority Routine <input checked="" type="checkbox"/>		Urgent <input type="checkbox"/>		Emergency <input type="checkbox"/>		Affected Release A		Change Class II	
Title (description) Update FOS Level 4 Requirement Mapping to Release in RTM									
Documents Affected						Source Nos (RID, NCR, etc.) or Tech Reference			
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>									
Problem Level 4 Requirements mapping to Release in RTM is not consistent with the FOS Release Plan									
Proposed Solution See attached tables: Change Release Mapping, Break Links, Add Links, Modify requirements text and clarification text, Delete RBRs, Add RBR, Delete Level 4 requirements; Break L4 to Test Link;, Break L4 to Component Link,									
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____									
Originator Andy Miller (signed) Andy Miller 6/3/96 Signature Date									
Office FOS Office Manager (signed) Deborah Dunn 6/3/96 Signature Date									
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:									
CCB Chairperson (signed) Joe Guzek for R. E . Clinard 6/5/96 Signature Date									