

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 96-0523	Logged Date 5/17/96	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release Ir1		Change Class II
Title IR1Version Description Document (VDD) Version 1.04 5/22/96			
Documents Affected Ir1 Version Description Document (VDD) for the ECS Project 814-RD-004		Source Nos (RID, NCR, etc.) or Tech Reference AC-96-0289	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem This VDD Attachment identifies problems discovered during testing of version 1.03 (814-RD-004-005).			
Proposed Solution 1. Correct all the original NCRs identified for closure in version 1.03. 2. Correct the problems discovered during testing of version 1.03.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> QA <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input checked="" type="checkbox"/> MRS <input checked="" type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> <small>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)</small> Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>James F. Ruckstuhl</u> (signed) <u>James F. Ruckstuhl</u> 5/20/96 <small>Signature Date</small>			
Office <u>SMO</u> Office Manager (signed) <u>R. E. Clinard</u> 5/22/96 <small>Signature Date</small>			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: <div style="text-align: right;"> CCB Chairperson (signed) <u>R. E. Clinard</u> 5/23/96 <small>Signature Date</small> </div>			