

# ECS Configuration Change Request

Page 1 of 26 Pages

<b>CCR No.</b> 96-0539A	<b>Logged Date</b> 06/12/96	<b>Rev.</b> A	<b>Request Type</b> CCR
<b>Priority</b> Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	<b>Affected Release</b>		<b>Change Class</b> II
<b>Title (description)</b> Request for CDRL/DID Changes			
<b>Documents Affected</b> 204/SE3, 206/SE2, 215/SE2, 218/SE3, 221/SE2, 307/DV2, 311/DV1, 329/DV2, 508/PA1, 520/PA2, 522/PA2, 523/PA1, 526/PA1, 532/PA1, 535/PA1, 612/OP3, 627/OP3		<b>Source Nos (RID, NCR, etc.) or Tech Reference</b>	
<b>RTM Change</b> <input type="checkbox"/> <b>Start New Baseline</b> <input type="checkbox"/>			
<b>Problem</b> ECS submitted a letter to NASA on February 16, 1996 (ECS 996-TR-951-024) in which variances to 46 unique CDRL items were requested. Requested variances included changes to document delivery dates, changes to document content descriptions, merging of documents, and deletion of the requirement to deliver some documents. In a letter of response (NAS5-60000) dated, March 7, 1996, Rebecca Ragusa, the NASA Contracting Officer, granted waivers/partial waivers for 19 items that were considered to be CDR-related. Her letter stated that the non-CDR dependent changes would be reviewed when appropriate CCRs were submitted. A further requirement was that all proposed CDRL changes should be coordinated with the appropriate ESDIS personnel prior to submission of the CCR.			
<b>Proposed Solution</b> Create a CCR to address items contained in ECS 996-TR-951-024 for which variances are still desired. Include in the CCR any new variance requests that have surfaced since the original variance request letter was submitted on February 16, 1996. Coordinate all requested changes with ESDIS prior to inclusion in this CCR.			
<b>Impact Analysis:</b> Organizations Affected: BOO <input checked="" type="checkbox"/> Contracts <input checked="" type="checkbox"/> ESO <input checked="" type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input checked="" type="checkbox"/> QA <input checked="" type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input checked="" type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> <small>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)</small> Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Letitia Tatman</u> (signed) <u>Letitia Tatman</u> 6/17/96 <div style="text-align: center;">Signature Date</div>			
Office <u>BOO</u> Office Manager (signed) <u>Peggy Poindexter</u> 6/17/96 <div style="text-align: center;">Signature Date</div>			
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:          <div style="text-align: right;">CCB Chairperson (signed) <u>R. E. Clinard</u> 6/18/96  <div style="text-align: center;">Signature Date</div> </div>			

CM01JU95

ECS