

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 96-0540	Logged Date 05/24/96	Rev. -	Request Type CCR	
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B		Change Class	
Title (description) ECS-NSI ICD approval				
Documents Affected			Source Nos (RID, NCR, etc.) or Tech Reference AC-96-0277	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>				
Problem Update NSI-ICD based on comments from ESDIS				
Proposed Solution Updates have been done to the ECS-NSI ICD based on comments from ESDIS. Board approval is requested so that the document can be sent to ESDIS for CCB approval.				
Impact Analysis:				
Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/>				
QA <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input checked="" type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/>				
Other _____				
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/>				
(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)				
Schedule: None <input type="checkbox"/> Other _____				
Additional LOC _____ Man-Months _____				
Materials _____				
Originator <u>Ezra Jalleta</u> (signed) <u>Ezra Jalleta</u> 5/29/96 Signature Date				
Office <u>MRS</u> Office Manager (signed) <u>Les Wheeler</u> 5//29/96 Signature Date				
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>				
Comments:				
CCB Chairperson (signed) <u>R. E. Clinard</u> 5/29/96 Signature Date				