<b>CCR No.</b> 96-0546 <b>Logged</b>	<b>Date</b> 5/28/9	6 <b>Rev.</b> A-	Request T	ype CCR
Priority Routine X Urgent	Emergency	Affected Relea	se A	Change Class I I
Title: DID311 Changes for Release A		1		
Documents Affected: Source Nos (RID, NCR, etc.) or Tech				
DID311 A (311-CD-002)		Relo Cor 226		
RTM Change Start New Baseline				
Problem Reference Attachment				
Proposed Solution Correct the DID311 Rel A Model				
Correct the sybase tables				
Impact Analysis: Organizations Affected: BC	OO Contrac	ts ESO E	T FOS □	
QA Rel. A X Rel. Other	B Rel. IF	R1 MRS	SMO	Subconts
Cost: None		<u> </u>	Medium	Large (Over \$500,000)
Schedule: None	Ot	her		
Additional LOC		Man-Mo	nths	
Materials				
Originator J.Hylton	(Signed) Janet Signature	Hylton		4/5/96 Date
Office MRS Office Manager	(Signed) Mary	Armstrong		4/5/96 Date
Disposition Approved	Approved w/C	omment X Fo	orward	Disapproved
Comments:				
CCB Chairperson	(Signed) Naraya	an Prasad		5/31/96 Date

PROBLEM(con't)