

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 96-0553A	Logged Date 6/5/96	Rev. A	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class II
Title (description) UPDATE: ECS Project CCBs: Allocation of Authority and Responsibility			
Documents Affected 151-TR-001-004		Source Nos (RID, NCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Increase in scope of ECS CCB responsibility to include ESDs, Waivers, ECS software distributions outside of EDF, addition of Rel A.1, deletion of RTM AM-1 Class.			
Proposed Solution Marked-up document attached.			
Impact Analysis:			
Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> <small>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)</small> Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Joan H. Schessler</u> (signed) <u>Joan Schessler</u> 5/29/96 <small>Signature Date</small>			
Office <u>SMO</u> Office Manager (signed) <u>R. E. Clinard</u> 6/5/96 <small>Signature Date</small>			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: _____ CCB Chairperson (signed) <u>R. E. Clinard</u> 6/5/96 <small>Signature Date</small>			