

CCR No.	96-0570	Logged Date	6/1/9	Rev.	-	Request Type	CCR
Priority	Routine <input checked="" type="checkbox"/>	Urgent <input type="checkbox"/>	Emergency <input type="checkbox"/>	Affected Release	A/B	Change Class	II
Title (description) RTM Correction for IRD NSI Requirements and External Interface linkage for NSI RBR Requirements							
Documents Affected				Source Nos (RID, NCR, etc.) or Tech Reference			
RTM Change <input checked="" type="checkbox"/>				Start New Baseline <input type="checkbox"/>			
<b>Problem</b> IRD NSI requirements currently reside incorrectly in the L3_F&PRS Class of RTM. These requirements and their links should be deleted from the incorrect placement when implemented by CCR-96-0316A and put into the IRD Class of RTM with the correct linkage to the L3_F&PRS and Req_By_Rel Classes. In addition, the NSI RBR requirements will be linked to the External Interface Class.							
<b>Proposed Solution</b> The following changes refers to RTM Version050396 and shall be performed in the stated order to correct placement of the IRD NSI requirements and complete the ECS NSI Interface to the External Interface Class: - Delete links between current NSI requirements in the L3_F&PRS Class and RBR requirements in the Req_By_Rel Class. - Delete NSI requirements from the L3 F&PRS Class. (These requirements should be in the IRD class, not in the L3 F&PRS Class.) - Populate the IRD Class with NSI requirements as new requirements. - Link the NSI requirements in the IRD Class to the Level_3 requirements in the L3 F&PRS Class. - Link the NSI requirements in IRD Class to the RBR requirements in the Req_By_Rel Class. (RBRs populated via CCR-0316A) - Link the External_Interface Class & RBR Class. ( It is assumed that the External_Interface is populated with the necessary data when this CCR is implemented. This constitute a dependency upon CCR(s) have related information.)							
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input checked="" type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input checked="" type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____							
Originator <u>Ezra Jalleta</u> (signed) <u>Ezra Jalleta</u> 6/3/96 Signature Date							
Office <u>MRS</u> Office Manager (signed) <u>Mary S. Armstrong</u> 6/5/96 Signature Date							
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson (signed) <u>R. E. Clinard</u> 6/6/96 Signature Date							