

## ECS Configuration Change Request

Page 1 of

Pages

CCR No. 0600A	Logged Date 9/26/96	Rev. A	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class
Title (description) Update Release A Portmap Baseline			
Documents Affected None 420-TD-019-005		Source Nos (RID, NCR, etc.) or Tech Reference	
RTM Changed <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Remove duplicate port numbers for kerberos			
Proposed Solution See attachment			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> SCDO Supp <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Alfred Ouyang</u>		<u>Alfred Ouyan</u> Signature	<u>9/26/96</u> Date
Office <u>Rel A</u>		Office Manager <u>Narayan Prasad</u> Signature	<u>Rel A CCB Coordinator</u> Date <u>9/26/96</u>
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Deferred <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:          CCB Chairperson <u>Narayan Prasad</u> Signature			
<u>9/26/96</u> Date			

