

ECS Configuration Change Request

Page 1 of 4 Pages

CCR No. 96-0602	Logged Date 6/4/96	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release A,B	Change Class I I	
Title (description) Add missed links, ones where the two requirements are identifiable by name.			
Documents Affected RTM		Source Nos (RID, NCR, etc.) or Tech Reference AC-96-0316	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem A number of L3s and IRDs have no children and RBRs have no parents.			
Proposed Solution This CCR creates these links if both requirements are identifiable by name.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input type="checkbox"/> QA <input checked="" type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Roger M Gabin</u> (signed) <u>Roger Gabin</u> 6/6/96 Signature Date			
Office <u>SMO</u> Office Manager (signed) <u>Farzad Davarya</u> 6/6/96 Signature Date			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson (signed) <u>Joe Guzek</u> 6/12/96 Signature Date			