

## ECS Configuration Change Request

Page 1 of 4 Pages

|   |                          |  |                  |
|---|--------------------------|--|------------------|
| CCR No. 96-0644A  | Logged Date 06/14/96     | Rev. A   | Request Type CCR |
| Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>   | Affected Release A,B,A.1 |  | Change Class II  |
| Title (description) Enter L3_FPRS changes from CH-17 into rtm to implement NASA CCR for a "Science software checkout facility"  |                          |  |                  |
| Documents Affected  |                          | Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or<br>Tech Reference AC-96-0049<br>NASA CCR # 505-01-41-091-B<br>#423-41-02 CH-17 |                  |
| RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>  |                          |  |                  |
| <b>Problem</b><br>This change is to implement NASA CCR # 505-01-41-091-B approved 12/13/95, this CCR is to provide remote access for science software checkout from the SCFs prior to delivery to the DAACs.  |                          |  |                  |
| <b>Proposed Solution</b><br>1) Add a new requirement to the L3_FPRS class and the corresponding RbRs.<br>2) Create a new action item to create new L4 requirements.<br>3) Create a new action item to link test classes.  |                          |  |                  |
| <b>Impact Analysis:</b><br>Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/><br>QA <input checked="" type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/><br>A.1 <input checked="" type="checkbox"/> Other _____<br>Cost: None <input type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/><br>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)<br>Schedule: None <input type="checkbox"/> Other _____<br>Additional LOC _____ Man-Months _____<br>Materials _____ |                          |  |                  |
| Originator <u>Roger Gabin</u> (signed) <u>Roger Gabin</u> 6/18/96<br>Signature Date   |                          |  |                  |
| Office <u>SMO</u> Office Manager (signed) <u>Farzad Davarya</u> 6/20/96<br>Signature Date   |                          |  |                  |
| Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/><br>Comments:<br><br><br>CCB Chairperson (signed) <u>R. E. Clinard</u> 6/25/96<br>Signature Date  |                          |  |                  |