

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 96-0681	Logged Date 6/21/96	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release Ir 1	Change Class II	
Title Ir1 Version Description Document (VDD) Version 1.04.02, 7/12/96			
Documents Affected Ir1 Version Description Document (VDD) for the ECS Project, 814-RD-004		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference NCRs: ECSed2243	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Bug fixes for Sun security patches			
Proposed Solution This VDD documents the upgrade which was performed and the bug fixes for the Security patches.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> QA <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input checked="" type="checkbox"/> MRS <input checked="" type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator James F. Ruckstuhl (Signed) James F. Ruckstuhl (710/96) Signature _____ Date _____			
Office SMO Office Manager (Signed) R. E. Clinard 7/12/96 Signature _____ Date _____			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson (Signed) R. E. Clinard 7/12/96 Signature _____ Date _____			