ECS Configuration Change Request Page 1 of 11 **Pages** CCR No. 96-0692H **Logged Date** 12/10/96 Rev. Η **Request Type CCR Priority** Urgent X **Affected Release Change Class** Routine Emergency A II **Title** Update Release A EDF Development Environment baseline (420-TR-001-016) **Documents Affected** Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or **Tech Reference RTM Change** Start New Baseline **Problem** Update baseline to include: 1. Perl 4.0 for SUN 2. Net scape Commerce Server 1.1.2 for HP **Proposed Solution** See Attachment **Impact Analysis:** Organizations Affected: M&O воо ECS Chief Eng FOS Contracts Procurement QO 🗌 SCDO Arch. Rel. Dev Rel. A X Rel. C Security Sys. Eng Science Off Subcontrct Cost: None Small Medium Large (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: Other None Additional LOC Man-Months Materials Originator Evan Winston (signed) Evan Winston 12/11/96 Date Office Rel A Office Manager (signed) Narayan Prasad 12/11/96 Signature for Release A Manager Date Disposition Approved X Approved w/Comment Forward Disapproved Comments:

CCB Chairperson

(signed)

Signature

Narayan Prasad 12/11/96