

## ECS Configuration Change Request

Page 1 of 8 Pages

CCR No. 96-0693H	Logged Date 12/10/96	Rev. H	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release A	Change Class II	
Title Update Release A Mini-DAAC and DAAC baseline(420-TR-002-016)			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
<b>Problem</b> Update baseline to include: 1. Perl 4.0 for SUN 2. Netscape Commerce Server 1.1.2 for HP			
<b>Proposed Solution</b> See Attachment			
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>			
Cost: None <input type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Evan Winston</u> (signed) <u>Evan Winston</u> 12/11/96 Signature _____ Date _____			
Office <u>Release A</u> Office Manager (signed) <u>Narayan Prasad</u> 12/11/96 Signature for Release A Manager _____ Date _____			
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:   CCB Chairperson (signed) <u>Narayan Prasad</u> 12/11/96 Signature _____ Date _____			