Pages

CCR No.	96-0695B		Logged	Date	10/28/96	Rev. B		Request	Туре	CR	
Priority	Routine	Ur	rgent X	Eme	ergency	Affected	Releas	se A	Change	Class	ΙΙ
Title (description) Update Release A SMC HW diagram (Doc# 420-TD-004-003)											
Documents Affected						Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference					
RTM Chan	nge 🗌		Start Base	New [line							
Problem Release A SMC HW diagram requires update for : 1. Addition of 50 GB NFS RAID (MSS-SMC-1.1) to MSS-SMC-1 (CM Server)											
Proposed Solution											
Impact Ana Organization	-		ВОС) <u> </u>	Contracts	E:	so 🔲	FOS]	M&O [
QA [Rel. A	X	Rel. E	3 🔲	Rel. IR1	М	RS	SMO [Subo	conts	
A.1 [Othe	r									
Cost:		I	None X		Small (Not exceeding	\$100,000)		edium 000 to \$500,000)		arge Over \$500,0	00)
Schedul	le:	ļ	None		Other						
Addition	al LOC					M	an-Month	s			
Materials	3										
Originator R	Richard Goi	rsky		Signatu	ıre					Date	
Office Rel	Α	Office N	Manager	Signatu	ire for Manager					Date	
Dispositio	n App	oroved	· 🔲	Appro	oved w/Comm	ent	Forw	ard	Disappr	oved	
Comments:											
	CCE	3 Chair	person								
			•	Signature						Date	