

## ECS Configuration Change Request

Page 1 of

Pages

CCR No. 96-0700B	Logged Date 11/05/96	Rev. B	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release A		Change Class II
Title (description) Update LaRC HW/Network Diagram (Document Number:420-TD-001-003)			
Documents Affected NONE		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
<b>Problem</b> An additional IP network address has been assigned by Ebnet for the Ingest ring at the LaRC DAAC to simplify maintainability			
<b>Proposed Solution</b> Update the LaRC HW/Network Diagram to reflect the address change. Update the configurations of the LaRC FDDI Switch at the two Ingest FDDI concentrators. Update the configuration of the four Ingest host machines			
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator Jo Pulkinen		Jo Pulkinen	11/5/96
		Signature	Date
Office Rel A		Office Manager Narayan Prasad	11/5/96
		Signature for Manager	Date
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:          CCB Chairperson Narayan Parasad 11/5/96 Signature Date			