Pages

| CCR No. | 96-0703 | Е | Logged | Date | 11/05/96 | Rev. E | | Request | Туре С | CR | |
|---|-----------------------|----------|----------|----------|-------------------------|----------|--|---------------------------|---------|-------------------------|--|
| Priority | Routine | | Urgent X | Eme | ergency 🔲 | Affected | Relea | se A | Change | Class II | |
| Title (description) Update Release A GSFC HW/SW mapping (Doc# 420-TD-006-006) | | | | | | | | | | | |
| Documents Affected | | | | | | | Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference | | | | |
| NONE | | | | | | or recn | Referenc | ce | | | |
| RTM Change Start New Baseline | | | | | | | | | | | |
| Problem DCE Problems on SGI make calls from clients on SUN Solaris 2.4 to servers on SGI IRIX 5.3 fail. | | | | | | | | | | | |
| Proposed Solution Move STMGT archive, staging manager and staging monitor to DRPHW-GSFC-6. The partitions on the SGI-RAID should be exported from NFS mounting by the partitions on the SGI-RAID SUN workstations in the DAAC. | | | | | | | | | | | |
| Impact Analysis: | | | | | | | | | | | |
| Organizatio | ns Affecte | ed: | ВО | 0 🗌 | Contracts | ES | SO | FOS [| | M&O | |
| QA | | Rel. A X | Rel. | В | Rel. IR1 | MF | RS _ | SMO | Subo | conts | |
| A.1 | | Other | | | | | | | | | |
| Cost: | | | None [| X | Small (Not exceeding \$ | 100,000) | | edium 00 to \$500,000) | | arge over \$500,000) | |
| Schedu | ıle: | 1 | None | | Other | | | | | | |
| Addition | nal LOC | | | | | Ma | an-Month | s | | | |
| Material | ls | | | | | | | | | | |
| Originator] | Donald | Brown | | Donald I | | | | | | 11/5/96 Date | |
| Office Rel A Office Manager Narayan Prasad | | | | | | | | | | 11/5/96 | |
| | Signature for Manager | | | | | | | | | Date | |
| Disposition | | Approve | ed X | Appro | oved w/Comm | ent | Forw | ard | Disappr | oved | |
| Comments: | | | | | | | | | | | |
| CCB Chairperson Narayan Parasad Signature | | | | | | | | | | 11/5/96 Date | |

CM01JU96 ECS