ECS Configuration Change Request Page 1 of 15					5 Pages
CCR No. 96-0704B Logged	Date 12/10/96	Rev. B	Request T	ype CCR	₹
Priority Routine Urgent X	Emergency	Affected Release	A	Change Cla	ass II
Title Update Release A LaRC HW/SW mapping (Doc#420-TD-007-003)					
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference			
RTM Change Start New Baseline					
The Release A GSFC HW/SW mapping baseline must be updated to include: 1. ClearCase VOB Server on MSS-LaRC-3 2. ClearCase View Server on MSS-LaRC-1.1 3. Deletion on CSS TSDIS Gateway 4. All editor on all production platforms 5. SDP Toolkit, HDF-EOS, NCSA HDF on PLNWH-LaRC-1 and SPRHW-LaRC-7 6. SDP Toolkit on AITHW-LaRC-1 7. Perl on DDSHW-LaRC-1,2 Proposed Solution See Attachment					
Impact Analysis:					
Organizations Affected:	Contracts E	CS Chief Eng	FOS	M	I&O 🔲
Procurement QO	Rel. Dev	Rel. A X	Rel. C	SCDO Ar	rch.
Science Off Security	Subcontrct	Sys. Eng	Sys Verf Acpt		<u></u>
Cost: None	Small	Medium	Large		
	(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)		
Schedule: None	Other				
Additional LOC		Man-Month	s		
Materials					
Originator Evan Winston	(signed) Evan Wins	ton 12/11/96			
<u> </u>	Signature				Date
Office Release A Office Manager	r <u>(signed)</u> Narayan Pi Signature for Release A Ma				Date
Disposition Approved X	Approved w/Comm	nent Forw	ard	Disapprov	ed
Comments:					
CCB Chairperson	(signed) Narayan F	Prasad 12/11/96			Date