

Page 1 of 2 Pages

CCR No.	96-0705	Logged Date	6/26/96	Rev.		Request Type	CCR
Priority	Routine <input type="checkbox"/>	Urgent <input checked="" type="checkbox"/>	Emergency <input type="checkbox"/>	Affected Release		Change Class II	
Title (description) Release A mini-DAAC Hardware Diagram (Document Number: 420-TD-016-001)							
Documents Affected				Source Nos (RID, NCR, etc.) or Tech Reference			
None							
RTM Changed <input type="checkbox"/> Start New Baseline <input checked="" type="checkbox"/>							
Problem Need a baseline for hardware for Release A mini-DAAC							
Proposed Solution Baseline the hardware diagram for the mini-DAAC at Release A							
Impact Analysis:							
Organizations Affected:							
BOO <input type="checkbox"/>		Contracts <input type="checkbox"/>		ESO <input type="checkbox"/>		FOS <input type="checkbox"/>	
M&O <input type="checkbox"/>		QA <input type="checkbox"/>		Rel. A <input checked="" type="checkbox"/>		Rel. B <input type="checkbox"/>	
Rel. IR1 <input type="checkbox"/>		SCDO Supp <input type="checkbox"/>		SMO <input type="checkbox"/>		Subconts <input type="checkbox"/>	
Other _____							
Cost:							
None <input checked="" type="checkbox"/>		Small <input type="checkbox"/>		Medium <input type="checkbox"/>		Large <input type="checkbox"/>	
(Not exceeding \$100,000)		(\$100,000 to \$500,000)		(Over \$500,000)			
Schedule:							
None <input type="checkbox"/>		Other _____					
Additional LOC _____				Man-Months _____			
Materials _____							
Originator <u>Richard Gorsky</u> (Signed) Rich Gorsky 6/26/96							
Signature		Date					
Office <u>Rel A</u> Office Manager <u>Narayan Prasad</u> Rel A CCB Coordinator 6/26/95							
Signature		Date					
Disposition							
Approved <input checked="" type="checkbox"/>		Approved w/Comment <input type="checkbox"/>		Deferred <input type="checkbox"/>		Disapproved <input type="checkbox"/>	
Comments:							
CCB Chairperson (Signed) Narayan Prasad 6/27/96							
Signature		Date					

