ECS Configuration Change Request Page 1 of 1 Pages						
CCR No.	96-0713	Logged Date	06/27/96	Rev	Request T	ype CCR
Priority	Routine 🔲 🔠	Urgent X Eme	ergency 🗌	Affected Release	A/B	Change Class
Title (description) Update ICD Between ECS and the GSFC DAAC for the ECS Project						
Documents Affected				Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference		
209-CD-0	008-005			Tech Kelerence		
RTM Char	nge 🗌 Start	New Baseline				
Problem  This CCR is needed to incorporate the following changes to the ICD:  Closed another issue in Work-Off Plan (Product Delivery Record File Naming Convention)  Finalized decision on use of e-mail vs ftp-put for sending Delivery Record Discrepancy, and Production Acceptance Notification files to GSFC DAAC  Incorporate comments received from IV&V (editorial)  Align data sets in ICD with those identified in CCR: ECS/NOAA IRD ("Add/Remove NOAA Ancillary Data Sets")scheduled for 6/24 ESDIS CCB						
Proposed Incorpora	<b>Solution</b> ate recommended	d changes.				
Impact Ar Organizati	nalysis: ions Affected:	воо П	Contracts	ESO X	FOS [	M&O X
QA			Rel. IR1	MRS X	SMO [	
A.1	Other T&	zAO				
Cost:		None	Small (Not exceeding		dium 000 to \$500,000)	Large (Over \$500,000)
Sched	lule:	None	Other			
Additio	onal LOC			Man-Month	s	
Materi	als					
Originator William Singleton (signed) William Singleton 6/26/96 Signature Date						
Office SM	10/Interfa Office	<u> </u>	•	s 6/26/96		
Dianasitia	<b>A</b>	Signat		ont 🗔 — Farri	ord $\square$	Date Discontraved
<b>Disposition</b> Comments		ed 🔀 — Appro	oved w/Comm	ent Forw	aiu []	Disapproved

CM01JU96 ECS

Date

(signed) R. E. Clinard 7/10/96

Signature

CCB Chairperson