ECS Configuration Change Request Page 1 of 1 Pages	
<b>CCR No.</b> 96-0714 <b>Logged Date</b> 06/27/96	Rev Request Type CCR
Priority Routine Urgent X Emergency	Affected Release A/B Change Class II
Title (description) Update ICD Between ECS and the LaRC DAAC for the ECS Project	
Documents Affected	Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference
209-CD-010-004	Tech Reference
RTM Change Start New Baseline	
Problem This CCP is needed to incomprete the following changes to the ICD:	
This CCR is needed to incorporate the following changes to the ICD:  ( Closed final issue in Work-off Plan (Product Delivery Record File Naming Convention)	
Finalized decision on use of e-mail vs ftp-put for sending Delivery Record Discrepancy, and	
Production Acceptance Notification files to Langley DAAC.	
( IV&V comments (editorial)	
Proposed Solution	
Incorporate recommended changes.	
Impact Analysis	
Impact Analysis: Organizations Affected:  BOO Contracts	ESO X FOS M&O X
QA Rel. A Rel. B Rel. IR1	MRS X SMO X Subconts
A.1 Other	
Cost: None Small	Medium Large
(Not exceeding	
Schedule: None Other	
Additional LOC	Man-Months
Materials	
Originator William Singleton (signed) William S	ingleton 6/26/96
Signature Singleton (Signature	Date
Office SMO/Interfa Office Manager (signed) Pete Lyons 6/26/96	
ces (Signed) Fete Lyo	115 0/20/90
Signature	Date
<b>Disposition</b> Approved ▼ Approved w/Comm	nent Forward Disapproved
Comments:	

CM01JU96 ECS

R. E. Clinard 7/10/96

Date

(signed)

Signature

CCB Chairperson