

## ECS Configuration Change Request

Page 1 of 12 Pages

CCR No.	96-0723B	Logged Date	8/15/96	Rev.	B	Request Type	CCR
Priority	Routine <input type="checkbox"/>	Urgent <input checked="" type="checkbox"/>	Emergency <input type="checkbox"/>	Affected Release		Change Class II	
Title (description) Update Release A Portmap Baseline (Document Number: 420-TD-019-004)							
Documents Affected None				Source Nos (RID, NCR, etc.) or Tech Reference			
RTM Changed <input type="checkbox"/> Start New Baseline <input type="checkbox"/>							
<b>Problem</b> A port number needs to be assigned for MSS RDBMS support for Tivoli							
<b>Proposed Solution</b> Assign 3345/tcp for Tivoli DB server port for MSS RDBMS support							
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> SCDO Supp <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____							
Originator		Alfred Ouyang		Alfred Ouyang		8/15/96	
				Signature		Date	
Office		Rel A		Office Manager Narayan Prasad		Rel A CCB Coordinator 8/15/96	
				Signature		Date	
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Deferred <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:          CCB Chairperson Narayan Prasad 8/15/96 Signature Date							

