

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No.	96-0731	Logged Date	7/3/96	Rev.	-	Request Type	CCR
Priority	Routine <input type="checkbox"/>	Urgent <input checked="" type="checkbox"/>	Emergency <input type="checkbox"/>	Affected Release	A	Change Class	II
Title (description) Baseline of Release A Maintainability Demonstration Plan, 511-CD-001-002							
Documents Affected 511-CD-001-002				Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference			
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>							
Problem Release A Maintainability Demonstration Plan (TRR update) due to GSFC on 7/15/96.							
Proposed Solution ECS Board Review/Approval of 511-CD-001-002.							
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> QA <input checked="" type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other Rel A TRR (1 Aug 96) - 2wk. Additional LOC _____ Man-Months _____ Materials _____							
Originator		Joe Spyrison 0714		(Signed) J. Spyrison		7/1/96	
				Signature		Date	
Office		Quality Assurance		Office Manager		(Signed) Michael Gayle 7/3/96	
				Mike Gayle Signature		Date	
Disposition		Approved <input checked="" type="checkbox"/>		Approved w/Comment <input type="checkbox"/>		Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>	
Comments:							
CCB Chairperson		(Signed) R. E. Clinard		7/12/96			
				Signature		Date	

