CCR No.	96-0733A	Logged Date	7/10/96	Rev. A	Request T	ype CCR
Priority	Routine X L	Jrgent Eme	ergency 🔲	Affected Release	A	Change Class II
Title (description) Modify Additional FOS 4 Requirement Mapping to Release & Text in RTM						
Documents Affected				Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference		
RTM Change Start New Baseline						
Problem Additional FUI and PAS Level 4 Requirements require mapping to release changes in RTM. Requirement text in a few FUI and TLM Level 4 requirements need modifying.						
For the requirements which are moved to Rel. B, these requirements are detailed requirements which were not required for delivery in Rel. A by the FOS Release Plan.  These changes were previously approved by the FOS Segment CCB.						
Proposed Solution See attached tables: Attachment 1 - Change Release Attachment 2 - Modify Level 4 Requirement Text Attachment 3 - Delete RBR/L4 Link Attachent 4 - Add RBR/L4 Link						
Impact Analysis:						
Organizations Affected: BOO Contracts ESO FOS X M&O						
QA	Rel. A	Rel. B	Rel. IR1	MRS	SMO [	Subconts
A.1	Other	🗖			🗔	
Cost:		None x	Small (Not exceeding		dium 000 to \$500,000)	Large (Over \$500,000)
Schedu	ule:	None x	Other			
Additional LOC Man-Months						
Materia	als					
Originator A. Miller (signed) A. Miller 7/15/96 Signature Date						
Office FOS Office Manager (signed) Debbie Dunn 7/17/96 Signature Date						
Disposition	<b>n</b> Approve	d X Appro	oved w/Comm	ent Forw	ard	Disapproved
Comments	:					
	CCB Cha	irperson <u>(signec</u> Signature	•	ard 7/17/96		Date

Page 1 of 7

Pages

CM01JU96 ECS